

United States Army Alaska Regulation 715-3
Change 3

DEPARTMENT OF THE ARMY
HEADQUARTERS, UNITED STATES ARMY ALASKA
Fort Richardson, Alaska 99505-5000

United States Army Alaska Regulation 715-3
Change 3

15 June 2002

Procurement

Advance Contract Planning Program

Summary. This is a change to United States Army Alaska Regulation 715-3. Appendix B has been replaced with the attached appendix B.

Suggested improvements. This regulation's proponent agency is the Directorate of Contracting. The Directorate of Contracting invites users to send comments and suggested improvements on Department of the Army (DA) Form 2028 (Recommended Changes to Publications and Blank Forms) directly to APVR-RDOC.

1. New or changed material is indicated by a star.
2. Remove old pages and insert new pages as follows:

Remove pages

Insert pages

B-1 through B-6B-1 through B-4

3. File this transmittal sheet in front of the publication.

FOR THE COMMANDER:

OFFICIAL:


JAMES E. RISELEY
LTC, SC
Director of Information Management

RICHARD C. NICKERSON
COL, GS
Chief of Staff

DISTRIBUTION:

A Plus

25 - APVR-RIM-ASD-PB

5 - MOS Library (Building 658, Fort Richardson)

5 - MOS Library (Army Education Center, Building 21-10, Fort Wainwright)

3 - APVR-RDOC

3 - APVR-RIM-ASD-WB

1 - Commander, United States Army Pacific Command, Attention: APIM-OIR,
Fort Shafter, Hawaii 96858-5100

United States Army Alaska Regulation 715-3
Change 3

★Appendix B
★Recurring Requirements

All the abbreviations used in table B-1 are explained in the glossary.

★Table B-1 ★Recurring Requirements								
Contract Number	Supply or Service	Current Contract Period	Next Contract Period	Planned Solicitation or Option Exercise	Options Remaining	Activity	Date Specifications Due in Contracting	Current Contractor
96-D-0002	Military Family Maintenance, 801 Housing FRA, FWA, and FGA	1 May 00 through 30 Sep 02	N/A	Solicitation 4 Jun 02	N/A	APVR-RPW-H	N/A	Chugach Development Corporation/The Andrews Group (CDC/TAG)
96-D-0017	Potable/Waste Water Laboratory Testing FRA, FWA, FGA, and Seward	1 Apr 02 through 30 Jun 02	N/A	On Solicitation	N/A	APVR-RPW-EV	1 Jan 02	Northern Testing
97-C-0004	Trunked Radio Maintenance, FRA, FWA, and FGA	1 Apr 01 through 30 Jun 02	N/A	Solicitation 30 May 02	N/A	APVR-RDL-M	1 Apr 02	REVL Communications
97-C-0005	TSC Services FRA, FWA, and FGA	1 Oct 00 through 30 Jun 02	N/A	Solicitation 15 May 02	N/A	APVR-RPTM-T	N/A	Space Mark, Incorporated
97-D-0006	Portable Latrines, FRA	1 Apr 01 through 31 May 02	N/A	On Solicitation	N/A	APVR-RDOC	1 Oct 01	Rent-A-Can

USARAK Regulation 715-3
Change 3

★Table B-1 ★Recurring Requirements—Continued								
Contract Number	Supply or Service	Current Contract Period	Next Contract Period	Planned Solicitation or Option Exercise	Options Remaining	Activity	Date Specifications Due in Contracting	Current Contractor
97-D-0007	Portable Latrines, FWA	1 Apr 01 through 31 May 02	N/A	Solicitation Combined with FRA and FGA (Multiple Awards)	N/A	APVR-RDOC	1 Oct 01	Horizon Services
98-C-0005	Civilian Enterprise Newspaper, FRA, FWA, and FGA	1 Oct 01 through 30 Sep 02	N/A	Solicitation 30 May 02	N/A	APVR-RPO	1 Apr 02	Morris Communications
98-C-0012	Custodial FRA	1 Jun 01 through 31 May 02	N/A	In Negotiation	N/A	APVR-RPW-ENV, DPW, FRA	1 Dec 01	CYS
98-D-0001	Hazardous Materials Training FRA, FWA, FGA	1 Oct 01 through 30 Sep 02	N/A	Solicitation 30 May 02	N/A	APVR-WPW-EV	1 Apr 02	Environmental Management, Incorporated
99-C-0009	Elevator Maintenance, FRA	1 Sep 01 through 30 Aug 02	1 Sep 02 through 31 Aug 03	Exercise Option 1 Aug 02	1 Sep 02 through 31 Aug 04	APVR-RPW-EN	1 Apr 04	Sound Elevators
99-D-0009	Road Repair Maintenance, FWA Requirements	1 Sep 01 through 31 Aug 02	1 Sep 02 through 31 Aug 03	Exercise Option 1 Aug 02	1 Sep 02 through 31 Aug 04	APVR-RPW-EV	1 Mar 04	H and H Contractors
00-C-0006	Commercial Enterprise Publications for FRA, FWA, FGA	1 Jun 01 through 31 May 02	1 Jun 02 through 31 May 03	Exercise Option 1 May 02	1 Jun 02 through 31 May 04	APVR-RPO	1 Dec 03	Alaska Quality Publishing
00-C-0011	Custodial Services, FWA	1 Oct 01 through 30 Sep 02	N/A	Solicitation 30 May 02	N/A	APVR-RPW-EN	1 Apr 02	CYS

United States Army Alaska Regulation 715-3
Change 3

★Table B-1 ★Recurring Requirements—Continued								
Contract Number	Supply or Service	Current Contract Period	Next Contract Period	Planned Solicitation or Option Exercise	Options Remaining	Activity	Date Specifications Due in Contracting	Current Contractor
00-D-0018	Milk and Dairy Products, TISA FRA, FWA, FGA, and Eielson and Elmendorf Air Force Base	31 Aug 01 through 31 Jul 02	N/A	Solicitation 30 May 02	N/A	APVR-RDL-CAT	31 Jan 02	Matanuska Maid
00-D-0019	Drayage, Services, FWA	1 Sep 01 through 31 Aug 02	1 Sep 02 through 31 Aug 03	Exercise Option 1 Aug 02	1 Sep 02 through 31 Aug 03	APVR-WPW-H	1 Mar 03	Trailboss Enterprises
00-C-0023	RCRA Services, FRA, FWA, FGA	1 Oct 01 through 30 Sep 02	1 Oct 02 through 30 Sep 03	Exercise Option 1 Sep 02	1 Oct 02 through 30 Sep 03	APVR-WPW-EV	1 Apr 03	CYS
01-C-0001	Diesel Generator/ Pump Preventive Maintenance, FRA	1 Dec 01 through 30 Nov 02	1 Dec 02 through 30 Nov 03	Exercise Option 1 Nov 02	1 Dec 02 through 30 Nov 05	APVR-RPW-EV	1 Jun 05	Precision Power
01-C-0002	Elevator Maintenance, FWA and FGA	1 Feb 02 through 31 Jan 03	1 Feb 03 through 31 Jan 04	Exercise Option 1 Jan 03	1 Feb 03 through 31 Jan 06	APVR-WPW-EN	1 Aug 05	Otis Elevator
01-D-0001	Hazardous Waste Collection/ Laboratory Testing, FRA, FWA, FGA, and Various Other Sites	1 Dec 01 through 30 Nov 02	1 Dec 02 through 30 Nov 03	Exercise Option 1 Nov 02	1 Dec 02 through 30 Nov 05	APVR-RPW-EV	1 Jul 05	Northwind
01-D-0002	Mess Attendant Services, FRA	1 Jan 02 through 31 Dec 02	1 Jan 03 through 31 Dec 03	Exercise Option 1 Dec 02	1 Jan 03 through 31 Dec 05	APVR-RDL-CXL	1 Jul 05	Assets

USARAK Regulation 715-3
Change 3

★Table B-1 ★Recurring Requirements—Continued								
Contract Number	Supply or Service	Current Contract Period	Next Contract Period	Planned Solicitation or Option Exercise	Options Remaining	Activity	Date Specifications Due in Contracting	Current Contractor
01-D-0006	Drayage Services, FRA	1 Jun 01 through 31 May 02	1 Jun 02 through 31 May 03	Exercise Option 1 May 02	1 Jun 02 through 31 May 04	APVR-RPW-H	1 Jan 04	Trailboss Enterprises
01-D-0007	Beverage Base, FRA and FWA	1 Jul 01 through 30 Jun 02	1 Jul 02 through 30 Jul 03	Exercise Option 1 Jun 02	1 Jul 02 through 30 Jun 04	APVR-RDL-CAT	1 Jan 04	Coca Cola
01-D-0008	Soil Treatment, FRA	1 Sep 01 through 31 Aug 02	1 Sep 02 through 31 Aug 03	Exercise Option 1 Aug 02	1 Sep 02 through 31 Aug 04	APVR-WPW-ENV	1 Mar 04	Alaska Soil Recycling
01-D-0009	Mess Attendant Services, FWA and Black Rapids	1 Sep 01 through 30 Aug 02	1 Sep 02 through 31 Aug 03	Exercise Option 1 Aug 02	1 Sep 02 through 31 Aug 06	APVR-RDL-CXL	1 Mar 06	Acorn
01-D-0010	Bakery Products, TISA, FWA and FRA	1 Aug 01 through 31 Jul 02	1 Aug 02 through 31 Jul 03	Exercise Option 1 Jul 02	1 Aug 02 through 31 Jul 04	APVR-RDL-CAT	1 Feb 04	Interstate
01-D-0011	Containers/ Absorbents, All Posts	1 Aug 01 through 1 Sep 02	1 Aug 02 through 1 Sep 03	Exercise Option 1 Jul 02	1 Aug 02 through 1 Sep 04	APVR-WPW-EV	1 Mar 04	Arctic Fire and Safety
02-C-0004	Railroad Maintenance, FWA	26 Apr 02 through 31 Mar 03	1 Apr 03 through 31 Mar 04	Exercise Option 28 Feb 03	1 Apr 03 through 31 Mar 07	APVR-WPW	1 Nov 07	R and S Railworks
02-D-0001	Learning Center/ MOS Libraries, FRA and FWA	1 Dec 01 through 30 Nov 02	1 Dec 02 through 30 Nov 03	Exercise Option 1 Nov 02	1 Dec 02 through 30 Nov 06	APVR-RCA-AE	1 Jun 06	Central Texas College

**DEPARTMENT OF THE ARMY
HEADQUARTERS, UNITED STATES ARMY ALASKA
Fort Richardson, Alaska 99505-5000**

**United States Army Alaska Regulation 715-3
Change 2**

1 December 1997

Procurement

Advance Contract Planning Program

Summary. This is a change to United States Army Alaska Regulation 715-3. Appendix B has been replaced with the attached appendix B.

Suggested improvements. This regulation's proponent agency is the Directorate of Contracting. Users are invited to send comments and suggested improvements on Department of the Army (DA) Form 2028 (Recommended Changes to Publications and Blank Forms) directly to APVR-RDOC.

1. New or changed material is indicated by a star.
2. Remove old pages and insert new pages as follows:

Remove pages

Insert pages

B-1 through B-6B-1 through B-7

3. File this transmittal sheet in front of the publication.

FOR THE COMMANDER:

OFFICIAL:

CHARLES R. DEWITT
COL, GS
Chief of Staff

//Original Signed//
WILLIAM F. HIGGINS, JR.
LTC, SC
Director of Information Management

DISTRIBUTION:

A Plus

50 - APVR-RDOC

25 - APVR-RIM-ASD-PB

5 - MOS Library (Building 600, Fort Richardson)

5 - MOS Library (Army Education Center, Building 21-10, Fort Wainwright)

3 - APVR-RIM-ASD-WB

1 - Commander, United States Army Pacific Command, Attention: APIM-OIR,
Fort Shafter, Hawaii 96858-5100

United States Army Alaska Regulation 715-3
Change 2

★Appendix B
★Recurring Requirements

All the abbreviations used in table B-1 are explained in the glossary.

★Table B-1						
★Recurring requirements						
Contract Number and Service	Current Contract Period	Next Contract Period Date	Planned Solicitation or Option Exercise	Option Provision	Activity	Date Specifications Due In Contracting
96-D-0003 Reagents, BACH, FWA	1 Jan 97 31 Dec 97	1 Jan 98 31 Dec 98	1 Dec 98 (Exercise Option)	1 Jan 97 31 Dec 00	MCUC-LO, MEDDAC, FWA	1 Jun 00
96-C-0019 Hospital Housekeeping; BACH; FWA, FRA, and FGA	28 Sep 97 29 Sep 98	Complete 28 Sep 98	1 Aug 97 (Solicitation)		MCUC-LO, MEDDAC, FWA	1 Feb 98
94-C-0008 Nurse Anesthetist Svcs, BACH, FWA	1 Oct 97 30 Sep 98	30 Sep 98 Complete	1 Sep 98 (Solicitation)	1 Oct 97 30 Sep 98	MCUC-LO, MEDDAC, FWA	1 Apr 98
97-D-0002 NISH Mess Attendant Svcs, FRA	1 Dec 96 30 Nov 97	1 Dec 97 30 Nov 98	1 Nov 98 (Exercise Option)	1 Dec 97 30 Nov 01	APVR-RDL-CXL, DOL, FRA	
95-D-0008 Mess Attendant Svcs, FWA and FGA	1 Jun 97 31 May 98	1 Jun 98 31 May 99	1 May 98 (Exercise Option)	1 Jun 96 31 May 00	APVR-RDL-CXL, DOL, FRA for FWA and FGA	1 Nov 99
95-C-0008 Laundry and Dry Cleaning; FRA, FWA, FGA, Eielson AFB, and Elmendorf AFB	NISH 31 Mar 98	No Expiration Date	1 Apr 96 NISH to Take Over		APVR-RDL-CXL, DOL, FRA	
93-C-0021 Maintenance Office Machines, FRA	1 Oct 95 30 Sep 96	Complete 30 Sep 96	1 Jun 96 (Solicitation)		APVR-RDL-M, DOL, FRA	
94-C-0030 Maintenance Office Machines, FGA	1 Oct 95 30 Sep 96	Complete 30 Sep 97	1 Sep 96 (Exercise Option)	1 Oct 96 30 Sep 97	APVR-GDL, ADOL, FGA	
98-C-0001 Shuttle Bus Svcs, FGA to Fairbanks	1 Oct 97 30 Sep 98	1 Oct 98 30 Sep 99	1 Sep 98 (Exercise Option)	1 Oct 98 30 Sep 99	APVR-GDL-T, ADOL, FGA	1 May 98
93-C-0031 Shuttle Bus Svcs, FWA	1 Oct 95 30 Sep 96	Complete 30 Sep 96	1 Jun 96 (Solicitation)		APVR-WDL-T, ADOL, FWA	1 Apr 96
★Table B-1						
★Recurring requirements—Continued						

USARAK Regulation 715-3
Change 2

Contract Number and Service	Current Contract Period	Next Contract Period Date	Planned Solicitation or Option Exercise	Option Provision	Activity	Date Specifications Due In Contracting
95-C-0032 Air/Water Samples, FRA and FGA	1 Oct 97 30 Sep 98	1 Oct 97 30 Sep 98	1 Sep 98 (Solicitation)	1 Oct 96 30 Sep 98	APVR-RPW-ENV, DPW, FRA and FWA	1 Apr 98
95-D-0001 ADPE Equipment Maintenance, FWA and FGA	1 Nov 96 31 Oct 97	Complete 31 Oct 97	1 Oct 97 (Solicitation)	1 Nov 96 31 Oct 97	APVR-RIM-IC, 59th Sig Bn, FRA	1 May 97
96-D-0019 ADPE Equipment Maintenance, FRA	1 Oct 97 30 Sep 98	Completed 30 Sep 01	1 Jun 97 (Option)		APVR-RIM-IC, 59th Sig Bn, FRA	1 Apr 00
96-D-0020 Learning Centers/MOS Libraries; FRA, FWA, and FGA	1 Oct 97 30 Sep 98		1 Sep 98 (Solicitation)	1 Oct 97 30 Sep 98		1 Apr 98
95-C-0044 Maintenance and Repair Commissary Equipment, FGA	1 Oct 95 30 Sep 96	1 Oct 96 30 Sep 97	1 Sep 96 (Exercise Option)	1 Oct 96 30 Sep 98	DECA; FRA, FWA, and FGA	1 Apr 98
95-C-0045 Maintenance and Repair Svcs of Various Pieces of Commissary Equipment, Government-Owned, FWA	1 Oct 97 30 Sep 98	1 Oct 98 30 Sep 99	1 Sep 98 (Exercise Option)	1 Oct 96 30 Sep 00	DECA, FWA	1 Apr 00
92-C-0028 Custodial Svcs, FRA	1 Jun 95 31 May 96	Complete 31 May 96	1 Mar 96 (Solicitation)		APVR-RPW, DPW, FRA	1 Jan 96
92-C-0028 Custodial Svcs, FWA	1 Jun 95 31 May 96	Complete 31 May 96	1 Apr 96 (Solicitation)		APVR-WPW, DPW, FWA	1 Jan 96
93-C-0007 Custodial Svcs, FGA	1 Dec 96 30 Nov 97	Complete 30 Nov 97	1 Nov 97 (Solicitation)	1 Dec 96 30 Nov 97	APVR-GPW, DPW, FGA	1 Jun 97
95-C-0002 Cleaning of Kitchen Exhausts, FRA	1 Oct 97 30 Sep 98	1 Oct 98 30 Sep 99	1 Sep 98 (Exercise Option)	1 Oct 96 30 Sep 99	APVR-RPW-ET, DPW, FRA	1 Apr 99

★Table B-1

★Recurring requirements—Continued

Contract Number and Service	Current Contract Period	Next Contract Period Date	Planned Solicitation or Option Exercise	Option Provision	Activity	Date Specifications Due In Contracting
------------------------------------	--------------------------------	----------------------------------	--	-------------------------	-----------------	---

**United States Army Alaska Regulation 715-3
Change 2**

95-C-0001 Cleaning of Exhaust/Fire Support Systems, FWA and FGA	1 Oct 95 30 Sep 96	1 Oct 96 30 Sep 97	1 Sep 96 (Exercise Option)	1 Oct 96 30 Sep 99	APVR-RPW-ET, DPW, FRA	Small Purchase Requirement (1 year) 1 Apr 99
95-D-0013 Drayage Svcs, FWA	1 Jul 97 30 Jun 98	1 Jul 98 30 Jun 99	1 Jun 98 (Exercise Option)	1 Jul 96 30 Jun 00	APVR-WPW-H, DPW, FWA	1 Jan 00
96-D-0011 Drayage Svcs, FRA	1 Jul 97 30 Jun 98	1 Jul 98 30 Jun 99	1 Jul 99 (Exercise Option)	1 Jul 99 30 Jun 01	APVR-RPW-H, DPW, FRA	1 Jan 01
96-D-0016 Drayage Svcs, FGA	1 Jul 97 30 Jun 98	1 Jul 98 30 Jun 99	1 Jul 96 (Exercise Option)	1 Jul 97 30 Jun 99	APVR-GPW- H, DPW, FGA	1 Jan 99
96-D-0002 Military Family Maintenance; 801 Housing; FRA, FWA, and FGA	1 May 97 30 Apr 98	1 May 98 30 Apr 99 (Exercise Option)	1 May 98	1 May 97 30 Apr 01	APVR-RPW-H, DPW, FRA	1 Nov 00
97-D-0006 Portable Latrines, FRA	1 Apr 97 31 Mar 98	1 Apr 98 31 Mar 99	1 Mar 98 (Exercise Option)	1 Apr 98 31 Mar 01		1 Oct 00
97-D-0007 Portable Latrines, FWA	1 Apr 97 31 Mar 98	1 Apr 98 31 Mar 99	1 Mar 99 (Exercise Option)	1 Apr 96 31 Mar 01		1 Oct 00
91-C-0028 Commercial Enterprise Publications; FRA, FWA, and FGA	1 Sep 95 31 Aug 96	Complete 31 Aug 96	97 (Solicitation)		APVR-WPO, Public Affairs, FWA	1 Jan 97
98-C-0002 Elevator Maintenance, FRA	1 Nov 97 31 Jul 98	1 Nov 98 31 Jul 99	1 Nov 98 (Exercise Option)	1 Nov 97 31 Jul 02	APVR-RPW-ET, DPW, FRA	1 Feb 02
95-C-0037 Elevator Maintenance, FWA and FGA	1 Aug 97 31 Jul 98	1 Aug 98 31 Jul 97	1 Jul 98 (Exercise Option)	1 Aug 96 31 Jul 00	APVR-RPW-ET, DPW, FRA for FWA AND FGA	1 Feb 00
97-D-0005 Plumbing Supplies, FRA	1 Mar 97 29 Feb 98	1 Mar 98 28 Feb 99	1 Feb 98 (Exercise Option)	1 Mar 97 28 Feb 01	APVR-RPW-ES, DPW, FRA	1 Oct 00
97-D-0005 Plumbing Supplies, FWA and FGA	1 Mar 97 29 Feb 98	1 Mar 98 28 Feb 99	1 Feb 98 (Exercise Option)	1 Mar 97 28 Feb 01	APVR-RPW-ES, DPW, FRA	1 Oct 00

★Table B-1

★Recurring requirements—Continued

Contract Number and Service	Current Contract Period	Next Contract Period Date	Planned Solicitation or Option Exercise	Option Provision	Activity	Date Specifications Due In Contracting
97-D-0004 Electrical Supplies; FRA, FWA, and FGA	1 Mar 97 28 Feb 98	1 Mar 98 28 Feb 99	1 Feb 98 (Exercise Option)	28 Feb 01	APVR-RPW-ES, DPW, FRA	1 Sep 00

USARAK Regulation 715-3
Change 2

95-D-0003 Beverage Base; FRA, FWA, and FGA	1 May 97 30 Apr 98	Completed 30 Apr 98	1 May 98 (Solicitation)	1 May 96 30 Apr 98	APVR-RDL-CAT; DOL; TISA; FRA, FWA, and FGA	1 Nov 97
95-D-0012 Box Lunches, MEPS					Consolidated with MEPS	
94-D-0013 Meals and Lodging, MEPS					Consolidated with MEPS	
97-D-0010 Bakery Products, TISA, FRA	1 May 97 30 Apr 98	1 May 98 30 Apr 99	1 Apr 98 (Exercise Option)	1 May 97 30 Apr 01	APVR-RDL-CAT, FRA	1 Nov 00
95-D-0018 Bakery Products, TISA, FWA and FGA	1 May 96 30 Apr 97	1 May 97 30 Apr 98	1 Apr 97 (Exercise Option)	1 May 96 30 Apr 98	APVR-RDL-CAT, FWA and FGA	1 Nov 97
96-D-0004 Milk and Dairy Products; TISA; FRA, FWA, FGA, Eielson AFB, and Elmendorf AFB	1 Apr 97 31 Mar 98	Complete 31 Mar 98	1 Apr 98 (Solicitation)	1 Apr 97 31 Mar 98	APVR-RDL-CAT; TISA; FRA, FWA, FGA, and DECA	1 Nov 97
97-D-0009 Boat Fuel, Seward (Summer Only)	1 Apr 97 15 Sep 97	1 Apr 98 15 Sep 98	1 Apr 98 15 Sep 98 (Exercise Option)	1 Apr 98 15 Sep 98	APVR-RPA-CR, DPCA, FRA	1 Dec 98
Meals, Seward (Summer Only)	Complete		1 Feb 96 (Solicitation)		APVR-RPA-CR, DPA, FRA	
96-D-0001 Transport Government Fuel, FGA	1 Nov 97 31 Oct 98	Complete 31 Oct 98	1 Nov 98		APVR-GDL, FGA	1 Apr 98
96-C-0012 Amusement Machines, MEPS	1 Oct 96 30 Sep 97	1 Oct 97 30 Sep 98	1 Oct 98 30 Sep 99	1 Oct 99 30 Sep 01	MEPS	1 Apr 01
97-C-0005 TSC Svcs; FRA, FWA, and FGA	1 Oct 97 30 Sep 98	1 Oct 98 30 Sep 99	1 Sep 98 (Exercise Option)	1 Oct 96 30 Sep 01	APVR-RPTM-T, DPTSM, FRA	1 Jan 01

★Table B-1

★Recurring requirements—Continued

Contract Number and Service	Current Contract Period	Next Contract Period Date	Planned Solicitation or Option Exercise	Option Provision	Activity	Date Specifications Due In Contracting
96-D-0012 Small Engine Repair, FWA	1 May 97 30 Apr 98	1 May 98 30 Apr 99	1 May 98	1 Jun 97 31 May 01	APVR-WPW, DPW, FWA	1 Dec 00

United States Army Alaska Regulation 715-3
Change 2

95-D-0032 Ground Water/ Air Analysis; FGA Landfill	1 Oct 97 30 Sep 98	30 Sep 98 Complete	1 Oct 98 (Solicitation)	1 Oct 96 30 Sep 98	APVR-RPW-ENV, DPW, FRA	New Solicitation should include revised specifications for FWA and FGA, 1 Apr 98
97-C-0006 Hazardous Waste Collection/ Laboratory Testing; FRA, FWA, and FGA	1 Apr 97 31 Mar 98	Complete 31 Mar 98	1 Mar 98 (Solicitation)	1 Apr 96 31 Mar 98	APVR-RPW-ENV, DPW, FRA	1 Oct 97
Topsoil, FRA	15 Oct 97 Complete		May 98 (Solicitation)		APVR-RPW-ES, DPW, FRA	1 Dec 97
Asphalt Hot Mix/Recycled, FRA	15 Oct 97 Complete		May 98 (Solicitation)		APVR-RPW-ES, DPW, FRA	1 Dec 97
Ready-Mix Concrete, FRA Requirements	15 Oct 97 Complete		May 98 (Solicitation)		APVR-RPW-ES, DPW, FRA	1 Dec 97
D-1 Aggregate, FRA	15 Oct 97 Complete		May 98 (Solicitation)		APVR-RPW-ES, DPW, FRA	1 Dec 97
93-D-0019 Road Repair Maintenance, FRA Requirements	1 Oct 95 30 Sep 96		(Solicitation)		APVR-RPW-ET, DPW, FRA	
93-D-0024 Road Repair Maintenance, FWA Requirements	1 Oct 95 30 Sep 96		(Solicitation)		APVR-RPW-ET, DPW, FRA	
93-D-0025 Road Repair Maintenance, FGA Requirements	1 Oct 95 30 Sep 96		(Solicitation)		APVR-RPW, DPW, FRA	
95-C-0040 Diesel Genera- tor/Pump Preventive Maintenance/ Repair (New Requirement)	1 Aug 97 31 Jul 98	1 Aug 98 31 Jul 99	1 Jul 98 (Exercise Option)	1 Aug 96 1 Feb 00	APVR-RPW-ET, DPW, FRA	1 Sep 99

★Table B-1

★Recurring requirements—Continued

Contract Number and Service	Current Contract Period	Next Contract Period Date	Planned Solicitation or Option Exercise	Option Provision	Activity	Date Specifications Due In Contracting
94-C-0024 Lease Dredge Equipment	1 Sep 97 31 Aug 98	Complete 31 Aug 98	1 Aug 98 (Solicitation)	1 Sep 96 31 Aug 98	APVR-RPW-EV	

USARAK Regulation 715-3
Change 2

94-C-0035 Cat Scan Maintenance, BACH, FWA	Complete	Complete 30 Sep 96			MCUC-LO-SS, MEDDAC, FWA	
96-C-0001 Civilian Enterprise Newspaper; FRA, FWA, and FGA		1 Dec 97 30 Nov 98	1 Nov 97 (Solicitation)		APVR-RPO, FRA	(In Process) 1 Jun 97
96-D-0017 Potable Waste/Water Laboratory Testing; FRA, FWA, and FGA	1 Aug 97 30 Jul 98	1 Aug 98 30 Jul 99	1 Aug 98 (Exercise Option)	1 Aug 97 30 Jul 01	APVR-WPW- ENV, DPW, FRA	1 Feb 01
Test and Haul POL Contaminated Soil, Test and Deliver to FRA Landfill			New Requirement 1 Mar 96 (Solicitation)		APVR-RPW-ENV, DPW, FRA	
96-D-0018 Test and Haul POL Contaminated Soil, Test and Deliver to FWA Landfill	1 May 97 30 Apr 98	1 May 98 30 Apr 99	New Requirement 1 Mar 96 (Solicitation)	1 May 96 30 Apr 99	APVR-WPW- ENV, DPW, FWA	1 Nov 98
Medical Waste Incineration			Contingent Upon Fund Availability		MCUC-LO	
91-C-0025/28 CE for Visitor Guide, Post Maps	Complete				Public Affairs Office	
96-C-0015 Custodial Services, FRA	1 Nov 97 30 May 98	1 Jun 98 30 May 99	1 Jun 99 (Exercise Option)	1 Jun 98 30 May 00	APVR-RPW, DPW, FRA	1 Dec 99
97-C-0002 Custodial Services, FWA	1 Nov 97 30 May 98	1 Jun 98 30 May 99	1 Jun 98 (Exercise Option)	1 Jun 98 30 May 00	APVR-WPW, DPW, FWA	1 Dec 99
98-C-0002 Elevator, FRA	1 Nov 97 30 Sep 98	10 Oct 98 30 Sep 99	1 Oct 98 (Exercise Option)	1 Oct 98 30 Sep 01		1 Apr 01

★Table B-1

★Recurring requirements—Continued

Contract Number and Service	Current Contract Period	Next Contract Period Date	Planned Solicitation or Option Exercise	Option Provision	Activity	Date Specifications Due In Contracting
97-D-0017 Portable Waste/Water Lab Testing; FRA, FWA, and FGA		Completed				

**United States Army Alaska Regulation 715-3
Change 2**

97-C-0003 Emergency Department Physician Services, BACH, FWA	1 Sep 97 31 Aug 98	1 Sep 98 31 Aug 99	1 Sep 98 (Exercise Option)	1 Sep 96 20 Sep 01	MCUC-MC	1 Mar 01
97-C-0001 Maintenance and Repair Railroad Tracks, FWA	1 Nov 97 31 Oct 98	1 Nov 98 31 Oct 99	1 Nov 98 (Exercise Option)	1 Nov 97 31 Oct 01		1 Apr 01
93-D-0019 Road Repair Maintenance, FRA		Completed				
96-D-0021 Paving Parking Lots, Sidewalks, FWA	1 Oct 97 30 Sep 98	1 Oct 98 30 Sep 99	1 Oct 98 (Exercise Option)	1 Oct 97 30 Sep 99	APVR-WPW-E	1 Jan 99
96-D-0023 Painting Housing, FWA	1 Aug 97 30 Sep 98	1 Aug 98 30 Sep 98	1 Aug 98 (Exercise Option)	1 Aug 97 30 Sep 01	APVR-WPW-E	1 Jan 00
97-D-0011 Portable Latrines, FGA	1 Mar 97 30 Apr 98	1 Mar 98 30 Apr 99	1 Mar 98 (Exercise Option)	1 Mar 98 30 Apr 01	APVR-RDOC	1 Nov 00
97-D-0013 Small Engine Clinic	1 Sep 97 31 Aug 98	1 Sep 98 31 Aug 99	1 Sep 98 (Exercise Option)	1 Sep 98 31 Aug 02	APVR-WPW-E	1 Mar 02
96-D-0024 Paint Buildings, FRA	1 Aug 97 31 Jul 98	1 Aug 98 31 Jul 99	1 Aug 98 (Exercise Option)	1 Aug 98 31 Jul 99	APVR-DPW	1 Apr 01
95-D-0016 Hot Water Heaters, FWA and FRA	1 Jul 97 30 Jun 98	1 Jul 98 30 Jun 99	1 Jul 98 (Exercise Option)	1 Jul 97 30 Jun 99	APVR-DPW	1 Jan 98

United States Army Alaska Regulation 715-3
Change 1

DEPARTMENT OF THE ARMY
HEADQUARTERS, UNITED STATES ARMY ALASKA
Fort Richardson, Alaska 99505-5000

United States Army Alaska Regulation 715-3

15 April 1996

Procurement

Advance Contract Planning Program

Summary. This is a change to United States Army Alaska Regulation 715-3. Changes have been made to appendix B.

Suggested improvements. The proponent agency of this regulation is the Directorate of Contracting. Users are invited to send comments and suggested improvements on Department of the Army (DA) Form 2028 (Recommended Changes to Publications and Blank Forms) directly to APVR-RDOC.

1. New or changed material is indicated by a star.
2. Remove old pages and insert new pages as follows:

Remove pages

Insert pages

B-1 through B-6B-1 through B-6

3. File this transmittal sheet in front of the publication.

FOR THE COMMANDER:

OFFICIAL:

CHARLES R. DEWITT
COL, GS
Chief of Staff

//Original Signed//
WILLIAM F. HIGGINS, JR.
LTC, SC
Director of Information Management

DISTRIBUTION:

A Plus

50 - APVR-RDOC

25 - APVR-RIM-ASD-PB

5 - MOS Library (Building 600, Fort Richardson)

5 - MOS Library (Army Education Center, Building 21-10, Fort Wainwright)

3 - APVR-RIM-ASD-WB

1 - Commander, United States Army Pacific Command, Attention: APIM-OIR,
Fort Shafter, Hawaii 96858-5100

United States Army Alaska Regulation 715-3
Change 1

★Appendix B
★Recurring Requirements

All the abbreviations used in table B-1 are explained in the glossary.

★Table B-1 ★Recurring requirements						
Contract Number and Service	Current Contract Period	Next Contract Period Date	Planned Solicitation or Option Exercise	Option Provision	Activity	Date Specifications Due In Contracting
96-D-0003 Reagents, BACH, FWA	1 Jan 96 31 Dec 96	1 Jan 97 31 Dec 97	1 Dec 96 (Exercise Option)	1 Jan 97 31 Dec 00	MCUC-LO, MEDDAC, FWA	1 Jun 00
93-C-0035 Hospital Housekeeping, BACH, FWA, FRA, and FGA	29 Sep 95 28 Sep 96	Complete 28 Sep 96	1 Jun 96 (Solicitation)		MCUC-LO, MEDDAC, FWA	1 Apr 96
94-C-0008 Nurse Anesthetist Svcs, BACH, FWA	1 Oct 95 30 Sep 96	1 Oct 96 30 Sep 97	1 Sep 96 (Exercise Option)	1 Oct 96 30 Sep 98	MCUC-LO, MEDDAC, FWA	1 May 98
95-C-0012 Mess Attendant Svcs, FRA	1 Oct 95 30 Sep 96	1 Oct 96 30 Sep 97	1 Sep 96 (Exercise Option)	1 Oct 96 30 Sep 99	APVR-RDL-CXL, DOL, FRA	1 May 99
95-D-0008 Mess Attendant Svcs, FWA and FGA	1 Jun 95 31 May 96	1 Jun 96 31 May 97	1 May 96 (Exercise Option)	1 Jun 96 31 May 00	APVR-RDL-CXL, DOL, FRA for FWA and FGA	1 Nov 99
95-C-0008 Laundry and Dry Cleaning, FRA, FWA, FGA, Eielson AFB, and Elmendorf AFB	1 Oct 95 31 Mar 96	Completed 31 Mar 96	1 Apr 96 Nish to Take Over		APVR-RDL-CXL, DOL, FRA	
93-C-0021 Maintenance Office Machines, FRA	1 Oct 95 30 Sep 96	Complete 30 Sep 96	1 Jun 96 (Solicitation)		APVR-RDL-M, DOL, FRA	1 Apr 96
94-C-0030 Maintenance Office Machines, FGA	1 Oct 95 30 Sep 96	1 Oct 96 30 Sep 97	1 Sep 96 (Exercise Option)	1 Oct 96 30 Sep 97	APVR-GDL, ADOL, FGA	1 Apr 97
94-C-0011 Shuttle Bus Svcs, FGA to Fairbanks	1 Oct 95 30 Sep 96	1 Oct 96 30 Sep 97	1 Sep 96 (Exercise Option)	1 Oct 96 30 Sep 97	APVR-GDL-T, ADOL, FGA	1 May 97
93-C-0031 Shuttle Bus Svcs, FWA	1 Oct 95 30 Sep 96	Complete 30 Sep 96	1 Jun 96 (Solicitation)		APVR-WDL-T, ADOL, FWA	1 Apr 96

USARAK Regulation 715-3
Change 1

★Table B-1 ★Recurring requirements—Continued						
Contract Number and Service	Current Contract Period	Next Contract Period Date	Planned Solicitation or Option Exercise	Option Provision	Activity	Date Specifications Due In Contracting
94-C-0018 Air/Water Samples, FRA and FWA	1 Oct 95 30 Sep 96	1 Oct 96 30 Sep 97	1 Sep 96 (Exercise Option)	1 Oct 96 30 Sep 98	APVR-RPW-ENV, DPW, FRA and FWA	1 Apr 97
95-D-0001 ADPE Equipment Maintenance, FWA and FGA	1 Nov 95 31 Oct 96	1 Nov 96 31 Oct 97	1 Oct 96 (Exercise Option)	1 Nov 96 31 Oct 97	APVR-RIM-IC, 59th Sig Bn, FRA	1 May 97
93-D-0018 ADPE Equipment Maintenance, FRA	1 Oct 95 30 Sep 96	Completed 30 Sep 96	1 Jun 96 (Solicitation)		APVR-RIM-IC, 59th Sig Bn, FRA	1 Apr 96
93-D-0020 Learning Centers/MOS Libraries, FRA, FWA, and FGA	1 Oct 95 30 Sep 96	Completed 30 Sep 96	1 Jun 96 (Solicitation)		APVR-RPA-EA, DPCA, FRA	1 Apr 96
95-C-0044 Maintenance and Repair Commissary Equipment, FRA, FWA, and FGA	1 Oct 95 30 Sep 96	1 Oct 96 30 Sep 97	1 Sep 96 (Exercise Option)	1 Oct 96 30 Sep 98	DECA, FRA, FWA and FGA	1 Apr 98
95-C-0045 Maintenance and Repair Svcs of Various Pieces of Commissary Equipment, Government-Owned, FWA	1 Oct 95 30 Sep 96	1 Oct 96 30 Sep 97	1 Sep 96 (Exercise Option)	1 Oct 96 30 Sep 00	DECA, FWA	1 Apr 00
92-C-0028 Custodial Svcs, FRA	1 Jun 95 31 May 96	Complete 31 May 96	1 Mar 96 (Solicitation)		APVR-RPW, DPW, FRA	1 Jan 96
92-C-0028 Custodial Svcs, FWA	1 Jun 95 31 May 96	Complete 31 May 96	1 Apr 96 (Solicitation)		APVR-WPW, DPW, FWA	1 Jan 96
93-C-0007 Custodial Svcs, FGA	1 Dec 95 30 Nov 96	1 Dec 96 30 Nov 97	1 Nov 96 (Exercise Option)	1 Dec 96 30 Nov 97	APVR-GPW, DPW, FGA	1 Jun 97
95-C-0002 Cleaning of Kitchen Exhausts, FRA	1 Oct 95 30 Sep 96	1 Oct 96 30 Sep 97	1 Sep 96 (Exercise Option)	1 Oct 96 30 Sep 99	APVR-RPW-ET, DPW, FRA	1 Apr 99

United States Army Alaska Regulation 715-3
Change 1

★Table B-1

★Recurring requirements—Continued

Contract Number and Service	Current Contract Period	Next Contract Period Date	Planned Solicitation or Option Exercise	Option Provision	Activity	Date Specifications Due In Contracting
95-C-0001 Cleaning of Exhaust/Fire Support Systems, FWA and FGA	1 Oct 95 30 Sep 96	1 Oct 96 30 Sep 97	1 Sep 96 (Exercise Option)	1 Oct 96 30 Sep 99	APVR-RPW-ET, DPW, FRA	1 Apr 99
95-D-0013 Drayage Svcs, FWA	1 Jul 95 30 Jun 96	1 Jul 96 30 Jun 97	1 Jun 96 (Exercise Option)	1 Jul 96 30 Jun 00	APVR-WPW-H, DPW, FWA	1 Oct 99
93-D-0015 Drayage Svcs, FRA	1 Jun 95 31 May 96	Complete 31 May 96	7 Feb 96 (Solicitation)		APVR-RPW-H, DPW, FRA	
93-D-0014 Drayage Svcs, FGA	1 Jul 95 30 Jun 96	Complete 30 Jun 96	1 Apr 96 (Solicitation)		APVR-GPW-H, DPW, FGA	1 Jan 96
96-D-0002 Military Family Maintenance, 801 Housing FRA, FWA, and FGA	1 Jan 96 30 Nov 96	1 Dec 96 30 Nov 97	1 Nov 96 (Exercise Option)	1 Dec 96 30 Nov 00	APVR-RPW-H, DPW, FRA	1 May 00
94-D-0009 Portable Latrines, FRA	1 Apr 95 31 Mar 96	1 Apr 96 31 Mar 97	1 Mar 96 (Exercise Option)	1 Apr 96 31 Mar 97		1 Oct 96
94-D-0010 Portable Latrines, FWA	1 Apr 95 31 Mar 96	1 Apr 96 31 Mar 97	1 Mar 96 (Exercise Option)	1 Apr 96 31 Mar 97		1 Oct 96
91-C-0028 Commercial Enterprise Publications for FRA, FWA, and FGA	1 Sep 95 31 Aug 96	Complete 31 Aug 96	1 Apr 96 (Solicitation)		APVR-WPO, Public Affairs, FWA	1 Jan 96
95-C-0036 Elevator Maintenance, FRA	1 Aug 95 31 Jul 96	1 Aug 96 31 Jul 97	1 Jul 96 (Exercise Option)	1 Aug 96 31 Jul 00	APVR-RPW-ET, DPW, FRA	1 Feb 00
95-C-0037 Elevator Maintenance, FWA and FGA	1 Aug 95 31 Jul 96	1 Aug 96 31 Jul 97	1 Jul 96 (Exercise Option)	1 Aug 96 31 Jul 00	APVR-RPW-ET, DPW, FRA for FWA AND FGA	1 Feb 00
94-D-0001 Plumbing Supplies, FRA	1 Mar 95 29 Feb 96	1 Mar 96 28 Feb 97	1 Feb 96 (Exercise Option)	1 Mar 96 28 Feb 97	APVR-DPW-ES, DPW, FRA	1 Oct 96
94-D-0002 Plumbing Supplies, FWA and FGA	1 Mar 95 29 Feb 96	1 Mar 96 28 Feb 97	1 Feb 96 (Exercise Option)	1 Mar 96 28 Feb 97	APVR-DPW-ES, DPW, FRA	1 Oct 96

USARAK Regulation 715-3
Change 1

★Table B-1

★Recurring requirements—Continued

Contract Number and Service	Current Contract Period	Next Contract Period Date	Planned Solicitation or Option Exercise	Option Provision	Activity	Date Specifications Due In Contracting
94-D-0003 Electrical Supplies, FRA, FWA, and FGA	5 Mar 95 29 Feb 96	1 Mar 96 28 Feb 97	1 Feb 96 (Exercise Option)	1 Mar 96 28 Feb 97	APVR-RPW-ES, DPW, FRA	1 Oct 96
95-D-0003 Beverage Base, FRA, FWA, and FGA	1 May 95 30 Apr 96	1 May 96 30 Apr 97	1 Apr 96 (Exercise Option)	1 May 96 30 Apr 98	APVR-RDL-CAT, DOL, TISA, FRA, FWA, and FGA	1 Dec 97
95-D-0012 Box Lunches, MEPS	1 Oct 95 30 Sep 96	1 Oct 96 30 Sep 97	1 Sep 96 (Exercise Option)	1 Oct 96 30 Sep 97	MEPS	1 Apr 97
94-D-0013 Meals and Lodging, MEPS	1 Jul 95 30 Jun 96	Complete 30 Jun 96	1 Mar 96 (Solicitation)		MEPS	
95-D-0017 Bakery Products, TISA, FRA	1 May 95 30 Apr 96	1 May 96 30 Apr 97	1 Apr 96 (Exercise Option)	1 May 96 30 Apr 97	APVR-RDL-CAT, FRA	1 Dec 96
95-D-0018 Bakery Products, TISA, FWA and FGA	1 May 95 30 Apr 96	1 May 96 30 Apr 97	1 Apr 96 (Exercise Option)	1 May 96 30 Apr 97	APVR-RDL-CAT, FWA and FGA	1 Dec 96
95-D-0002 Milk and Dairy Products, TISA, FRA, FWA, FGA, Eielson AFB, and Elmendorf AFB	1 Apr 95 31 Mar 96	Complete 31 Mar 96	12 Jan 96 (Solicitation)		APVR-RDL-CAT, TISA, FRA, FWA and FGA, and DECA	
95-D-0009 Boat Fuel, Seward (Summer Only)	1 May 95 15 Sep 95	1 May 96 15 Sep 96	1 Apr 96 (Exercise Option)		APVR-RPA-CR, DPCA, FRA	1 Dec 96
Meals, Seward (Summer Only)	Complete		1 Feb 96 (Solicitation)		APVR-RPA-CR, DPCA, FRA	
96-D-0001 Transport Government Fuel, FGA	1 Nov 95 31 Oct 96	1 Nov 96 31 Oct 97	1 Oct 96 (Exercise Option)	1 Nov 96 31 Oct 98	APVR-GDL, FGA	1 May 98
91-C-0030 Amusement Machines, MEPS	1 Oct 95 30 Sep 96	Complete 30 Sep 96	1 Jun 96 (Solicitation)		MEPS	1 Apr 96
93-C-0025 TSC Svcs, FRA, FWA, and FGA	1 Oct 95 30 Sep 96	1 Oct 96 30 Sep 97	1 Sep 96 (Exercise Option)	1 Oct 96 30 Sep 98	APVR-RPTM-T, DPTSM, FRA	1 Jan 98

United States Army Alaska Regulation 715-3
Change 1

★Table B-1

★Recurring requirements—Continued

Contract Number and Service	Current Contract Period	Next Contract Period Date	Planned Solicitation or Option Exercise	Option Provision	Activity	Date Specifications Due In Contracting
93-D-0013 Small Engine Repair, FWA	1 May 95 30 Apr 96	Complete 30 Apr 96	27 Feb 96 (Solicitation)		APVR-WPW, DPW, FWA	
95-D-0032 Ground Water/ Air Analysis FRA/FWA Landfill	1 Oct 95 30 Sep 96	1 Oct 96 31 Aug 97	1 Sep 96 (Exercise Option)	1 Oct 96 30 Sep 98	APVR-RPW-ENV, DPW, FRA	1 Apr 98
95-D-0015 Hazardous Waste Collection/ Laboratory Testing, FRA, FWA, and FGA	1 Apr 95 31 Mar 96	1 Apr 96 31 Mar 97	1 Mar 96 (Exercise Option)	1 Apr 96 31 Mar 98	APVR-RPW-ENV, DPW, FRA	1 Oct 97
Topsoil, FRA	Complete		2 Feb 96 (Solicitation)		APVR-RPW-ES, DPW, FRA	
Asphalt Hot Mix/Recycled, FRA	Complete		9 Feb 96 (Solicitation)		APVR-RPW-ES, DPW, FRA	
Ready-Mix Concrete, FRA Requirements	Complete		23 Feb 96 (Solicitation)		APVR-RPW-ES, DPW, FRA	
D-1 Aggregate, FRA	Complete		26 Feb 96 (Solicitation)		APVR-RPW-ES, DPW, FRA	
93-D-0019 Road Repair Maintenance, FRA Requirements	1 Oct 95 30 Sep 96	Complete 30 Sep 96	1 Jun 96 (Solicitation)		APVR-RPW-ET, DPW, FRA	1 Apr 96
93-D-0024 Road Repair Maintenance, FWA Requirements	1 Oct 95 30 Sep 96	Complete 30 Sep 96	1 Jun 96 (Solicitation)		APVR-RPW-ET, FRA	1 Apr 96
93-D-0025 Road Repair Maintenance, FGA Requirements	1 Oct 95 30 Sep 96	Complete 30 Sep 96	1 Jun 96 (Solicitation)		APVR-RPW, DPW, FRA	1 Apr 96
95-C-0040 Diesel Genera- tor/Pump Preventive Maintenance/ Repair (New Requirement)	1 Aug 95 31 Jul 96	1 Aug 96 31 Jul 97	1 Jul 96 (Exercise Option)		APVR-RPW-ET, DPW, FRA	1 Feb 00
94-C-0024 Lease Dredge Equipment	1 Sep 95 31 Aug 96	1 Sep 96 31 Aug 97	1 Aug 96 (Exercise Option)	1 Sep 96 31 Aug 98	APVR-RPW-EV	1 Mar 98

USARAK Regulation 715-3
Change 1

★Table B-1

★Recurring requirements—Continued

Contract Number and Service	Current Contract Period	Next Contract Period Date	Planned Solicitation or Option Exercise	Option Provision	Activity	Date Specifications Due In Contracting
94-C-0035 Cat Scan Maintenance, BACH, FWA	1 Oct 95 30 Sep 96	Complete 30 Sep 96	1 Jul 96 (Solicitation)		MCUC-LO-SS, MEDDAC, FWA	1 May 96
96-C-0001 Civilian Enterprise Newspaper, FRA, FWA, and FGA	1 Dec 95 30 Nov 96	1 Dec 96 30 Nov 97	1 Nov 96 (Exercise Option)	1 Dec 96 30 Nov 00	APVR-RPO, FRA	1 Jun 00
93-D-0002 Potable Waste/Water Laboratory Testing FRA, FWA, and FGA	Complete		1 Mar 96 (Solicitation)		APVR-WPW-ENV, DPW, FRA	
Test and Haul POL Contaminated Soil, Test and Deliver to FRA Landfill			New Requirement 1 Mar 96 (Solicitation)		APVR-RPW-ENV, DPW, FRA	
Test and Haul POL Contaminated Soil, Test and Deliver to FWA Landfill			New Requirement 1 Mar 96 (Solicitation)		APVR-WPW-ENV, DPW, FWA	
Medical Waste Incineration			Contingent Upon Fund Availability		MCUC-LO	

**DEPARTMENT OF THE ARMY
HEADQUARTERS, UNITED STATES ARMY ALASKA
Fort Richardson, Alaska 99505-5000**

United States Army Alaska Regulation 715-3

15 June 1995

Procurement

Advance Contract Planning Program

Summary. This regulation on the Advance Contract Planning Program has been revised. This regulation covers advance contract planning requirements in the United States Army Alaska (USARAK). The revisions include changing the command name to USARAK and the annual changes to the charts in appendix B.

Applicability. This regulation applies to all units and activities under the command jurisdiction of this headquarters.

Impact on the New Manning System. This regulation does not contain information that affects the New Manning System.

Supplementation. Supplementation of this regulation is prohibited unless specifically approved by the Director of Contracting, APVR-RDOC.

Interim changes. Interim changes to this regulation are not official unless they are authenticated by the USARAK Signal Officer. Users will destroy interim changes on their expiration date unless sooner superseded or rescinded.

Suggested improvements. The proponent agency of this regulation is the Directorate of Contracting. Users are invited to send comments and suggested improvement on Department of the Army (DA) Form 2028 (Recommended Changes to Publications and Blank Forms) directly to APVR-RDOC.

1. Purpose

The purpose of this regulation is to prescribe the policies and procedures of USARAK relating to advance contract planning as required by the Federal Acquisition Regulation, part 7, and implemented by the United States Army Pacific Command Acquisition Instruction.

2. References

a. Required publications.

- (1) Federal Acquisition Regulation. Cited in paragraphs 1, A-3 and A-4.
- (2) Army Federal Acquisition Regulation Supplement. Cited in paragraphs A-1, A-3 and A-5.
- (3) United States Army Pacific Command Acquisition Instruction. Cited in paragraph 1.

b. Referenced form. Department of the Army Form 2028 (Recommended Changes to Publications and Blank Forms). Cited in the suggested improvements statement.

3. Explanation of abbreviations

The abbreviations used in this regulation are explained in the glossary.

***This regulation superseded 6th Infantry Division (Light) Regulation 715-3, dated 30 December 1992.**

USARAK Regulation 715-3

4. General

a. Advance contract planning is the means by which the efforts of all personnel responsible for acquiring defense material and services by contract are coordinated as early as possible in order to obtain required, quality items or services promptly and at a reasonable cost. The fourth quarter of each fiscal year is particularly critical in the contracting cycle due to the volume of priority year-end requirements. Because of this year-end workload, recurring requirements must be scheduled to avoid their issuance and award during the fourth quarter of the fiscal year. It is the intent of this command to place heavy emphasis on full cooperation in carrying out this program.

b. Effective use of the techniques listed in appendix A will result in reducing the contracting year-end workload and placing all activities involved in the acquisition process in a better position to provide responsive support for fourth quarter high priority requirements.

c. Appendix B lists the items, services and construction categories that have historically been recurring requirements. All activities are responsible for reviewing these requirements, as well as any new or projected nonrecurring requirements, and ensuring that the dates for submission to the Directorate of Contracting are per this regulation.

d. In addition to the times described in appendixes A and B for recurring requirements, lead time or deadlines must be established for initiating purchase requests for specific, one-time contracts to the maximum practical extent. The timetable in table 1 reflects the number of calendar days normally required from receipt of the purchase request until award of procurements estimated to be over \$25,000.

Table 1			
Contract Administrative Lead Time (in days)			
Procurement Types	Procurement Method	Amount	Calendar Days
Supply, Service and Construction	Sealed Bid	Under \$3,000,000.00	120
Supply, Service and Construction	Sealed Bid	Over \$3,000,000.00	135
Supply, Service and Construction	Negotiated*	Under \$3,000,000.00	175
Supply, Service and Construction	Negotiated*	Over \$3,000,000.00	190
*Add an additional 60 days if a Defense Contract Audit Agency Audit is required for over \$500,000.00.			

e. When nonpersonal services, which have not been previously performed, are estimated to exceed \$2,500.00, the Contracts Division will request a job classification for service employees from the Civilian Personnel Office. Realistic estimates of the number of employees for each job classification must be furnished by the using activity. The request to the Department of Labor must be sent at least 45 days before issuance of a solicitation. The above information is required on all services except requirements for consultants, teachers, professional services, utilities and rentals.

f. A lead time of 15 days is required to execute a delivery order against existing indefinite quantity type contracts.

g. Requirements over \$25,000.00 that carry either a priority designator of 1 through 6, or a required delivery date which will not provide for a full and open competitive acquisition as required by the Competition in Contracting Act, will include the information and certification necessary to prepare a justification and approval document. The justification and approval must be approved by the appropriate competition advocate before an acquisition can be initiated on other than a full and open competitive basis. The information will include sufficient data explaining why the need is compelling and of unusual urgency and stating how the government would be seriously injured, financially or otherwise, if supplies or services are not furnished by the specified date. Neither the lack of advance acquisition planning, nor the fact that funds will expire, is sufficient reason for not meeting the requirements of the Competition of Contracting Act for full and open competition.

United States Army Alaska Regulation 715-3

h. Requiring activities will notify the contracting officer, in writing, at least 75 days before expiration of a contract containing an "option" provision, indicating if the option should be exercised or if the contract should be allowed to expire. If the option is going to be used, the contracting officer must put the contractor on a 60-day advance notice that the government intends to exercise the option.

i. Questions regarding the Advance Contract Planning Program should be directed to the Director of Contracting, or one of the designated contracting officers.

5. Nonconforming requirements

Requirements that are not submitted per appendix B will not displace other requirements which are in process. This may result in a lapse in service until a new contract is established.

FOR THE COMMANDER:

OFFICIAL:

WALLACE E. MATTESON
COL, IN
Chief of Staff

//Original Signed//
MARK E. GINEVAN
MAJ(P), SC
USARAK Signal Officer

DISTRIBUTION:

A Plus

50 - APVR-RDOC

25 - APVR-RIM-ASD-PB

5 - MOS Library (Building 600, Fort Richardson)

5 - MOS Library (Army Education Center, Building 21-10, Fort Wainwright)

3 - APVR-RIM-ASD-WB

1 - Commander, United States Army Pacific Command, Attention: APIM-OIR,
Fort Shafter, Hawaii 96858-5100

Appendix A

Contract Techniques for Annual Requirements

A-1. General

Current contract periods can be realigned by executing the next contract period for less than 12 months and resuming a 12-month period for later contracts. Extensions of current contracts are not appropriate merely to achieve recycling. Solicitations for high priority projects issued, subject to the availability of funds under the provision of the Army Federal Acquisition Regulation Supplement, paragraph 1.602-2(90), will be issued by 30 June of each year. Sufficient bidding time and a bid acceptance period shall be provided to permit award, using either the current year's funds or the following year's funds.

A-2. Time frames established

Time frames established are:

- a. Bidding time (period between issue and opening dates) to be no less than 30 calendar days.
- b. Contract period to begin on the first calendar day of each month.
- c. Contract periods that cross fiscal years will not begin in October, November or December.
- d. Solicitations for contract periods that begin on 1 October will be issued no later than the preceding June.
- e. Solicitations for contract periods that cross fiscal years will be issued by the third month preceding the beginning of the contract period.

A-3. Technique A: Indefinite Delivery Type Contracts (Federal Acquisition Regulation, subpart 16.5)

a. Use of Technique A. The use of indefinite delivery contracts is appropriate where the exact time of delivery is not known at the time of contracting. Requesting activities will coordinate with the Director of Contracting to select a contract period that will permit spreading of the contract workload. This selection will not affect using activities since there will always be a contract available against which current requirements can be ordered. For indefinite quantity type contracts, a period will be selected to ensure that guaranteed minimum quantities are certain to be ordered during the fiscal year current at the beginning of the contract period.

b. Contract period. The contract period for 12-month recurring requirements cannot begin during the months of October, November or December—only in the months of January through September, and on the the first calendar day. Solicitations shall provide no less than 30 calendar days bidding time and will be issued by the third month before the month in which the contract begins. For example, a solicitation will be issued no later than April for a contract beginning 1 July. Solicitations may be issued earlier when extensive negotiations are anticipated or when proposed awards will require departmental review, as required by the Army Federal Acquisition Regulation Supplement, paragraph 1.602-1-92.

A-4. Technique B: Contracts Conditions Upon The Availability Of Funds (Federal Acquisition Regulation 32.705.1)

a. Use of Technique B. This technique is available for operation, maintenance and continuing services (such as, rentals, utilities and items of supply not financed by stock funds) which are funded by annual appropriations, necessary for formal operations, and are required promptly upon the beginning of a new fiscal year (1 October), and for which Congress consistently appropriates funds. Solicitations may be issued and contracts awarded before receipt of a firm certification of funds, however, contract performance cannot begin before funds are made available and the contracting officer notifies the

USARAK Regulation 715-3

contractor, in writing, to begin contract performance. Before using this technique, consideration should be given to the use of Technique C, where appropriate.

b. Contract period. The contract period will begin on the first calendar day of the fiscal year (1 October) and will not exceed 12 months. Solicitations shall be issued by June for 12-month contracts to be procured under the provisions of Federal Acquisition Regulation 32.705.1 and provide at least 30 days bidding time.

A-5. Technique C: Annual Contracts For Maintenance Of Tools And Facilities (Department of Defense Federal Acquisition Regulation Supplement, subpart 37.106 and annual Department of Defense Appropriations Act)

a. Use of Technique C. This technique, which is designed specifically to relieve fiscal year-end workloads, is appropriate for services such as custodial, refuse collection, grass cutting, building and grounds maintenance, security and fire protection. It is not authorized for services categorized as operational (such as dining facility services) rather than maintenance. Although these contracts may cover any 12-month contract period without regard to the fiscal year, funds for the total amount of the contract may be charged in one of two ways:

(1) Funded totally with current fiscal year funds.

(2) Funded with current and subsequent fiscal year funds (for example, Fiscal Year 1994 funds are available from 1 January 1994 through 30 September 1994 and Fiscal Year 1995 funds are available 1 October 1994 through 31 December 1994).

b. Contract period. The contract period for 12-month recurring requirements cannot begin during the months of October, November or December. They can only begin in the months of January through September, and only on the first calendar day. Solicitations shall provide at least 30 calendar days bidding time and will be issued before the third month before the month in which the contract begins. For example, a solicitation will be issued by April for a contract to begin 1 July. Solicitations may be issued earlier when extensive negotiations are anticipated or when proposed awards will require departmental review as required by the Army Federal Acquisition Regulation Supplement, paragraph 1.602-1-92.

Appendix B

Recurring Requirements

All the abbreviations used in table B-1 are explained in the glossary.

Table B-1 Recurring requirements						
Contract Number and Service	Current Contract Period	Next Contract Period Date	Planned Solicitation or Option Exercise	Option Provision	Activity	Date Specifications Due In Contracting
Reagents, BACH, FWA 91-D-0001	8 Nov 94 7 Nov 95	Complete 7 Nov 95			MSUC-LO MEDDAC, FWA	1 Jun 95
Hospital Housekeeping, BACH, FWA, FRA and FGA 93-C-0035	27 Sep 94 26 Sep 96	27 Sep 95 26 Sep 96	27 Sep 95 (Exercise Option)	27 Sep 95 26 Sep 95	MSUC-LO MEDDAC, FWA	1 Apr 96
Nurse Anesthetist Svcs, BACH, FWA 94-C-0008	1 Oct 94 30 Sep 95	1 Oct 95 30 Sep 96	1 Oct 95 (Exercise Option)	1 Oct 95 30 Sep 98	MSUC-LO MEDDAC, FWA	1 May 98
Mess Attendant Svcs, FRA 95-C-0012	1 Apr 95 30 Sep 95	1 Oct 95 30 Sep 96	1 Oct 95 (Exercise Option)	1 Oct 95 30 Sep 96	APVR-RDL-CXL DOL, FRA	1 May 99
Mess Attendant Svcs, FWA and FGA 92-D-0001	Extended to 30 Apr 95	Completed 30 Apr 95	Soliciting New Contract 1 May 95- 30 Apr 00		APVR-RDL-CXL DOL, FRA for FWA	1 Dec 99
Laundry and Dry Cleaning, FRA, FWA, FGA Eielson AFB and Elmendorf AFB 95-C-0008	Interim Contract 1 Mar 95 31 Aug 95	None	None		APVR-RDL-CXL DOL, FRA	1 Apr 95
Maintenance Office Machines, FRA 93-C-0021	1 Oct 94 30 Sep 95	1 Oct 95 30 Sep 96	30 Sep 95 (Exercise Option)	1 Oct 95 30 Sep 96	APVR-RDL-M DOL, FRA	1 Apr 96
Maintenance Office Machines, FGA 94-C-0030	1 Oct 94 30 Sep 95	1 Oct 95 30 Sep 96	1 Oct 95 (Exercise Option)	1 Oct 95 30 Sep 97	APVR-GDL ADOL, FGA	1 Apr 97
Shuttle Bus Svcs, FGA to Fairbanks 94-C-0011	1 Oct 94 30 Sep 95	1 Oct 95 30 Sep 96	1 Oct 95	1 Oct 95 30 Sep 97	APVR-GDL-T ADOL, FGA	1 May 97
Shuttle Bus Svcs, FWA 93-C-0031	1 Oct 94 30 Sep 95	1 Oct 95 30 Sep 96	1 Oct 95 (Exercise Option)	1 Oct 95 30 Sep 96	APVR-WDL-T ADOL, FWA	1 Apr 96

USARAK Regulation 715-3

Table B-1 Recurring requirements—Continued						
Contract Number and Service	Current Contract Period	Next Contract Period Date	Planned Solicitation or Option Exercise	Option Provision	Activity	Date Specifications Due In Contracting
Air/Water Samples FRA and FWA 94-C-0018	1 Jun 94 30 Sep 95	1 Oct 95 30 Sep 96	1 Oct 95	1 Oct 95 30 Sep 98	APVR-RPW-ENV DPW, FRA, FWA	1 Apr 97
ADPE Equipment Maintenance, FWA and FGA 95-D-0001	1 Nov 94 31 Oct 95	1 Nov 95 31 Oct 96	1 Nov 95	1 Nov 95 31 Oct 97	ASQP-AOS-IC 59th Sig Bn, FRA	1 May 97
ADPE Equipment Maintenance, FRA 93-D-0018	1 Oct 94 30 Sep 95	1 Oct 95 30 Sep 96	1 Oct 95 (Exercise Option)	1 Oct 95 30 Sep 96	ASQP-AOS-IC 59th Sig Bn, FRA	1 Apr 96
Learning Center/MOS Libraries, FRA, FWA and FGA 93-D-0020	1 Oct 94 30 Sep 94	1 Oct 95 30 Sep 96	1 Oct 95 (Exercise Option)	1 Oct 95 30 Sep 96	APVR-RPA-EA DPCA, FRA	1 Apr 96
Maintenance and Repair Commissary Equipment, FRA, FWA and FGA 92-C-0047	1 Oct 94 30 Sep 95	Complete 30 Sep 95			DECA, FRA, FWA, FGA	1 Apr 95
Custodial Svcs, FRA and FWA 92-C-0028	1 Jun 94 31 May 95	1 Jun 95 31 May 96	1 Jun 95 (Exercise Option)	1 Jun 95 31 May 96	APVR-WPW DPW, FRA DPW, FWA	1 Dec 95
Cleaning of Kitchen Exhausts, FRA 95-C-0002	1 Nov 94 30 Sep 95	1 Oct 95 30 Sep 96	1 Oct 95 (Exercise Option)	1 Oct 95 30 Sep 99	APVR-RPW-ET DPW, FRA	1 Apr 99
Cleaning of Exhaust/Fire Support Systems, FWA and FGA 95-C-0001	1 Nov 94 30 Sep 95	1 Oct 95 30 Sep 96	1 Oct 95 (Exercise Option)	1 Oct 95 30 Sep 99	APVR-RPW-ET DPW, FRA	1 Apr 99
Drayage Svcs, FWA 92-D-0014	1 Apr 94 31 May 95	Complete	Soliciting New Contract		APVR-WPW-H DPW, FWA	1 Oct 99
Drayage Svcs, FRA 93-D-0015	1 Jun 93 31 May 94	1 Jun 94 31 May 95	1 Jun 95 (Exercise Option)	1 Jun 95 31 May 96	APVR-RPW-H DPW, FRA	1 Dec 95
Drayage Svcs, FGA 93-D-0014	1 Jul 93 30 Jun 94	1 Jul 94 30 Jun 95	1 Jul 95 (Exercise Option)	1 Jul 95 30 Jun 96	APVR-GPW-H DPW, FGA	1 Jan 96

United States Army Alaska Regulation 715-3

Table B-1
Recurring requirements—Continued

Contract Number and Service	Current Contract Period	Next Contract Period Date	Planned Solicitation or Option Exercise	Option Provision	Activity	Date Specifications Due In Contracting
Military Family Housing Maintenance, 801 Housing FRA, FWA and FGA 90-D-0017	1 Jun 93 30 May 94	Extended until New Contract	Soliciting New Contract		APVR-RPW-H DPW, FRA	
Portables Latrines 94-D-0009	1 Apr 95 31 Mar 96	1 Apr 96 31 Mar 97	1 Apr 96	1 Apr 96 31 Mar 97		1 Oct 96
Portable Latrines 94-D-0010	1 Apr 95 31 Mar 96	1 Apr 95 31 Mar 97	1 Apr 96	1 Apr 96 31 Mar 97		1 Oct 96
Commercial Enterprise Publications for FRA, FWA and FGA 91-C-0028	1 Sep 93 31 Aug 94	1 Sep 94 31 Aug 95	1 Sep 95 (Exercise Option)	1 Sep 95 31 Aug 96	APVR-WPO Public Affairs, FWA	1 Jan 96
Elevator Maintenance, FRA 92-C-0041	1 Aug 94 31 Jul 95	Complete	Soliciting New Contract 1 Aug 95-31 Jul 00		APVR-RPW-ET DPW, FRA	
Elevator Maintenance, FWA and FGA 92-C-0037	1 Aug 94 31 Jul 95	Complete 31 Jul 95	Soliciting New Contract 1 Aug 95-31 Jul 00		APVR-RPW-ET DPW, FRA for FWA AND FGA	
Appliance Repair, FWA 92-C-0003		Complete 31 Mar 95			APVR-RPW-ET DPW, FRA and Elmendorf AFB	Included in Military Family Housing Maintenance Solicitation
Plumbing Supplies, FRA, FWA and FGA 94-D-0001, FRA 94-D-0002 FWA, FGA	5 Mar 94 4 Mar 95	5 Mar 95 4 Mar 96	5 Mar 95 (Exercise Option)	5 Mar 95 4 Mar 97	APVR-DPW-ES DPW, FRA	1 Oct 96
Electrical Supplies, FRA, FWA and FGA 94-D-0003	5 Mar 94 4 Mar 95	5 Mar 95 4 Mar 96	5 Mar 95 (Exercise Option)	5 Mar 95 4 Mar 97	APVR-RPW-ES DPW, FRA	1 Oct 96
Beverage Base, FRA, FWA and FGA 93-D-0005 95-D-0003 (New Contract)	1 May 94 30 Apr 95 Complete	New Contract 1 May 95 30 Apr 96	1 May 96 (Exercise Option)	1 May 96 30 Apr 98	APVR-RDL-CAT DOL, TISA, FRA, FWA AND FGA	1 Dec 97
Box Lunches, MEPS 94-D-0014	1 Oct 94 30 Sep 95	1 Oct 95 30 Sep 96	1 Oct 95 (Exercise Option)	1 Oct 95 30 Sep 97	MEPS	1 Apr 97

USARAK Regulation 715-3

Table B-1 Recurring requirements—Continued						
Contract Number and Service	Current Contract Period	Next Contract Period Date	Planned Solicitation or Option Exercise	Option Provision	Activity	Date Specifications Due In Contracting
Meals and Lodging, MEPS 94-D-0013	1 Jul 94 30 Jun 95	1 Jul 95 30 Jun 96	1 Jul 95 (Exercise Option)	1 Jul 95 30 Jun 97	MEPS	1 Jan 97
Bakery Products, TISA, FWA and FGA 93-D-0012	1 May 94 30 Apr 95	Complete 30 Apr 95	Soliciting New Contract		APVR-GDL-CAT FWA, FGA	1 Dec 97
Bakery Products, TISA, FRA 94-D-0012	1 Jun 94 31 May 95	1 Jun 95 31 May 96	1 Jun 95 (Exercise Option)	1 Jun 95 31 May 97	APVR-RDL-CAT FRA	1 Dec 96
Milk and Dairy Products, TISA, FRA, FWA, FGA, Eielson AFB and Elmendorf AFB 95-D-0002	1 Apr 95 31 Mar 96	Complete 31 Mar 96			APVR-RDL-CAT TISA, FRA, FWA, FGA and DECA	1 Oct 95
Maintenance and Repair Nontactical Radio Equipment, FGA 93-D-0011	1 May 94 30 Apr 95	1 May 95 30 Apr 96	1 May 95 (Exercise Option)	1 May 95 30 Apr 96	APVR-GDL, ADOL, FGA	1 Nov 95
Boat Fuel, Seward *(Summer only)			Soliciting New Contract 1 May 95- 15 Sep 96		APVR-RPA-CR DPCA, FRA	1 Dec 95 (Unless Option is Negotiated)
Meals, Seward *(Summer only)			Soliciting New Contracts		APVR-RPA-CR DPCA, FRA	1 Jan 96
Transport Government Fuel, FGA 92-D-0019	1 Oct 94 30 Sep 95	Complete 30 Sep 95			APVR-GDL, FGA	1 Apr 95
Amusement Machines, MEPS 91-C-0030	1 Oct 94 30 Sep 95	1 Oct 95 30 Sep 96	1 Oct 95 (Exercise Option)	1 Oct 95 30 Sep 96	MEPS	1 Apr 96
Maintenance, Organ 91-C-0035	1 Oct 94 30 Sep 95				Post Chapel APVR-RIC, FRA	1 Apr 95
TSC Svcs, FRA, FWA and FGA 93-C-0025	1 Oct 94 30 Sep 95	1 Oct 95 30 Sep 96	1 Oct 95 (Exercise Option)	1 Oct 96 30 Sep 98	APVR-RPTM-T DPTSM, FRA	1 Jan 98
Small Engine Repair, FWA 93-D-0013	1 May 94 30 Apr 95	1 May 95 30 Apr 96	1 May 95 (Exercise Option)	1 May 95 30 Apr 96	APVR-WPW DPW, FWA	1 Nov 95

United States Army Alaska Regulation 715-3

Table B-1
Recurring requirements—Continued

Contract Number and Service	Current Contract Period	Next Contract Period Date	Planned Solicitation or Option Exercise	Option Provision	Activity	Date Specifications Due In Contracting
Potable/Waste Water Laboratory Testing, FRA, FWA and FGA 93-D-0002	1 Sep 94 31 Aug 95	Complete 31 Aug 95			APVR-RPW-ENV DPW, FRA	1 Apr 95
Hazardous Waste Collection/ Laboratory Testing, FRA, FWA and FGA			Soliciting New Contract		APVR-RPW-ENV DPW, FRA	
Custodial Svcs, FGA 93-C-0007	1 Dec 94 30 Nov 95	1 Dec 95 30 Nov 96	1 Dec 95 (Exercise Option)	1 Dec 95 30 Nov 97	APVR-GPW DPW, FGA	1 Jun 97
Topsoil, FRA 94-D-0004			Soliciting New Contract		APVR-RPW-ES DPW, FRA	1 Dec 95
Asphalt Hot Mix/Recycled, FRA			Soliciting New Contract		APVR-RPW-ES DPW, FRA	1 Dec 95
Ready-Mix Concrete, FRA Requirements			Soliciting New Contract		APVR-RPW-ES DPW, FRA	1 Dec 95
Road Repair Maintenance, FRA Requirements 93-D-0019	1 Oct 94 30 Sep 95	1 Oct 95 30 Sep 96	1 Oct 95 (Exercise Option)	1 Oct 95 30 Sep 96	APVR-RPW-ET DPW, FRA	1 Apr 96
Road Repair Maintenance, FWA Requirements 93-D-0024	1 Oct 94 30 Sep 95	1 Oct 95 30 Sep 96	1 Oct 95 (Exercise Option)	1 Oct 95 30 Sep 96	APVR-RPW-ET FRA	1 Apr 96
Road Repair Maintenance, FGA Requirements 93-D-0025	1 Oct 94 30 Sep 95	1 Oct 95 30 Sep 96	1 Oct 94 (Exercise Option)	1 Oct 95 30 Sep 96	APVR-RPW DPW, FRA	1 Apr 96
Diesel Generator/ Pump Preventive Maintenance/ Repair (New Requirement)			Soliciting New Contract		APVR-RPW-ET DPW, FRA	1 Dec 97
Lease Dredge Equipment 94-C-0024	1 Sep 94 31 Aug 95	1 Sep 95 31 Aug 96	1 Sep 95 (Exercise Option)	1 Sep 96 31 Aug 98	APVR-RPW-EV	1 Mar 98
Medical Waste Incineration	1 Oct 95 30 Sep 96		Contingent upon Fund Availability		MSUC-LO	1 May 95

USARAK Regulation 715-3

Table B-1 Recurring requirements—Continued						
Contract Number and Service	Current Contract Period	Next Contract Period Date	Planned Solicitation or Option Exercise	Option Provision	Activity	Date Specifications Due In Contracting
Laboratory "Cost Per Test" Contract	1 Oct 95 30 Sep 96		Contingent upon Fund Availability		MSUC-LO MEDDAC, FWA	1 May 95
Cat Scan Maintenance BACH, FWA 94-C-0035	1 Oct 94 30 Sep 95	1 Oct 95 30 Sep 96	1 Oct 95 (Exercise Option)	1 Oct 95 30 Sep 97	MSUC-LO-SS MEDDAC, FWA	1 May 97
Civilian Enterprise Newspaper, FRA, FWA and FGA			Soliciting New Contract 1 Jun 95-31 May 00		APVR-RPO FRA	

Glossary

ADOL	Assistant Directorate of Logistics
ADPE	automatic data processing equipment
AFB.....	Air Force Base
Apr	April
Aug	August
BACH.....	Bassett Army Community Hospital
Bn	Battalion
Dec	December
DECA.....	Defense Commissary Agency
DOL	Directorate of Logistics
DPCA.....	Directorate of Personnel and Community Activities
DPW	Directorate of Public Works
FGA	Fort Greely, Alaska
FRA.....	Fort Richardson, Alaska
FWA.....	Fort Wainwright, Alaska
Jan	January
Jul	July
Jun	June
Mar.....	March
MEDDAC	Medical Department Activity
MEPS.....	Military Entrance Processing Stations
MOS.....	Military Occupational Speciality
Nov	November
Oct	October
POL.....	petroleum, oils, and lubricants
Sep	September

USARAK Regulation 715-3

Sig..... Signal

Svcs..... Services

TISA..... Troop Issue Subsistence Activity

TSC..... Training Support Center