



USAG-AK

# ***ESPC* “CONCEPTUAL” TIMELINE**

- Today – Employee Briefing
- Sep-Oct 03 – MOCK RIF Completed
- Oct-Nov 03 – VERA Request to USARPAC
- Date TBD – CPAC Employee briefings  
(How the VERA VSIP and RIF are done)
- 8 Dec 03 – CPAC Employee Briefings  
(Who the VERA VSIP will affect)
- 15-18 Dec 03 – VERA VSIP Window
- 18 Dec 03 – Cut Off for OPF updates
- 18 Dec 03 – PW Management Study Complete
- 22 Dec 03 – Final approval/disapproval of VERA/VSIP applications
- 29 Dec 03 – VERA/VSIP RPA's to CPOC
- 12 Jan 04 – CPOC Completes RIF
- 15 Jan-6 Feb 04 – RIF Notices issued/PPP Registration
- TBD – Earliest Release of VERA/VSIP Recipients
- 15 Mar 04 – RIF Effective Date

